CONTRACTOR QUALITY CONTROL REPORT DATE 27/05/2021
(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORT NO 01
PHASE ~[CONTRACT NO 47PM0321C0005 |CONTRACT TITLE Expansion Joint Slab Edge Modification Census North & South Building
WAS PREPARATORY PHASE WORK PREFORMED TODAY? ves [X] no [
E IF YES, FILLOUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
o Sc_ht_edule Definable Feature of Work Index #
E Activity No.
oc 42&43 Establish Project Lay Down Area & Install temporary covers at roof joints.
<
=N
w
oc
a
WAS INITIAL PHASE WORK PREFORMED TODAY? ves [] no X
IF YES, FILLOUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
- Sghgdule Definable Feature of Work Index #
< Activity No.
E
2
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES D NO D
WORK COMPLIES WITH SAFETY REQUIREMENTS? ves [] nvo []
Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
o
2
2
(@]
-
|
o
e
REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Description Schedule Description
Activity No. P Activity No. P
None
REMARKS (Also Explain Any Follow-Up Phase Checklist Item From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule Description
Activity No. P
_—\ 27/09/2021
AUTHORIZED QC MANAGER AT SITE DATE
GOVERNMENT QUALITY ASSURANCE REPORT DATE
QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule .
Activity No. Description
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98)

SHEET10OF 1




CONTRACTOR QUALITY CONTROL REPORT DATE 28/09/2021
(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORT NO 02
PHASE ~[CONTRACT NO 47PM0321C0005 |CONTRACT TITLE Expansion Joint Slab Edge Modification Census North & South Building
WAS PREPARATORY PHASE WORK PREFORMED TODAY? ves [ no X
E IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
o Sc_ht_edule Definable Feature of Work Index #
E Activity No.
oc TSC not on site today
<
o
w
4
o
WAS INITIAL PHASE WORK PREFORMED TODAY? ves [] no X
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
- Sghgdule Definable Feature of Work Index #
< Activity No.
E
2
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? ves [ no [
WORK COMPLIES WITH SAFETY REQUIREMENTS? ves [] nvo []
Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
o
2
2
(@]
)
)
o
('8
REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Description Schedule Description
Activity No. P Activity No. P
None
REMARKS (Also Explain Any Follow-Up Phase Checklist Item From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule Description
Activity No. P
[ | 28/09/2021
AUTHORIZED QC MANAGER AT SITE DATE
GOVERNMENT QUALITY ASSURANCE REPORT DATE
QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule .
Activity No. Description
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98)

SHEET10OF 1




CONTRACTOR QUALITY CONTROL REPORT DATE 25/05/2021
(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORT NO 03
PHASE ~[CONTRACT NO 47PM0321C0005 |CONTRACT TITLE Expansion Joint Slab Edge Modification Census North & South Building
WAS PREPARATORY PHASE WORK PREFORMED TODAY? ves [X] no [
E IF YES, FILLOUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
o Sc_ht_edule Definable Feature of Work Index #
E Activity No.
oc 42 Establish project lay down area & deliver project safety materials to site
<
=N
w
oc
a
WAS INITIAL PHASE WORK PREFORMED TODAY? ves [] no X
IF YES, FILLOUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
- Sghgdule Definable Feature of Work Index #
< Activity No.
E
2
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES & NO D
WORK COMPLIES WITH SAFETY REQUIREMENTS? ves [ nvo []
Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
o
2
2
(@]
-
|
o
e
REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Description Schedule Description
Activity No. P Activity No. P
None
REMARKS (Also Explain Any Follow-Up Phase Checklist Item From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule Description
Activity No. P
[ | 29/09/2021
AUTHORIZED QC MANAGER AT SITE DATE
GOVERNMENT QUALITY ASSURANCE REPORT DATE
QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule .
Activity No. Description
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98)

SHEET10OF 1




CONTRACTOR QUALITY CONTROL REPORT DATE 30/05/2021
(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORT NO 04
PHASE ~[CONTRACT NO 47PM0321C0005 |CONTRACT TITLE Expansion Joint Slab Edge Modification Census North & South Building
WAS PREPARATORY PHASE WORK PREFORMED TODAY? ves [X] no [
E IF YES, FILLOUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
o Sc_ht_edule Definable Feature of Work Index #
E Activity No.
oc 42 Establish project lay down area & deliver project safety materials to site
<
=N
w
oc
a
WAS INITIAL PHASE WORK PREFORMED TODAY? ves [] no X
IF YES, FILLOUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
- Sghgdule Definable Feature of Work Index #
< Activity No.
E
2
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES & NO D
WORK COMPLIES WITH SAFETY REQUIREMENTS? ves [ nvo []
Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
o
2
2
(@]
-
|
o
e
REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Description Schedule Description
Activity No. P Activity No. P
None
REMARKS (Also Explain Any Follow-Up Phase Checklist Item From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule Description
Activity No. P
e 30/09/2021
AUTHORIZED QC MANAGER AT SITE DATE
GOVERNMENT QUALITY ASSURANCE REPORT DATE
QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule .
Activity No. Description
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98)

SHEET10OF 1




CONTRACTOR QUALITY CONTROL REPORT DATE 01/10/2021
(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORT NO 05
PHASE ~[CONTRACT NO 47PM0321C0005 |CONTRACT TITLE Expansion Joint Slab Edge Modification Census North & South Building
WAS PREPARATORY PHASE WORK PREFORMED TODAY? ves [X] no [
E IF YES, FILLOUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
o Sc_ht_edule Definable Feature of Work Index #
E Activity No.
oc 42 Establish project lay down area & deliver project safety materials to site
<
& 45 Site survey & layout of expansion joints
oc
a
WAS INITIAL PHASE WORK PREFORMED TODAY? ves [] no X
IF YES, FILLOUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
- Sghgdule Definable Feature of Work Index #
< Activity No.
E
2
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES & NO D
WORK COMPLIES WITH SAFETY REQUIREMENTS? ves [ nvo []
Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
o
2
2
(@]
-
|
o
e
REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Description Schedule Description
Activity No. P Activity No. P
None
REMARKS (Also Explain Any Follow-Up Phase Checklist Item From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule Description
Activity No. P
[ | 01/10/2021
AUTHORIZED QC MANAGER AT SITE DATE
GOVERNMENT QUALITY ASSURANCE REPORT DATE
QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule .
Activity No. Description
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98)

SHEET10OF 1




CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

pATE 10/04/2021

REPORT NO 06

PHASE |cONTRACTNO 47PM0321C0005 |CONTRACT mme Expansion Joint Slab Edge Modification Census North & South Builc
WAS PREPARATORY PHASE WORK PREFORMED TODAY? ves (&) vo O
E IF YES, FILLOUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
[e) Schedule y
E Activity No. Definable Feature of Work Index #
°<= 2 Penhall arrive to GPR concrete slab at |0int edge starting from root top ot garage (C)
& 45 Atlantic restoration continue to measure and layout for saw cutting concrete edge at garage (A-B)
o
a
WAS INITIAL PHASE WORK PREFORMED TODAY? YES D NO E
IF YES, FILLOUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
- Sghgdule Definable Feature of Work Index #
< Activity No.
E
2
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES D NO D
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES D NO D
Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
-9
2
2
(@]
pur}
e
o
("5
REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Description Schedule Description
Activity No. escriptiof Activity No. escriptio
REMARKS (Also Explain Any Follow-Up Phase Checklist Item From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule Description
Activity No. P
=
Im Bearc 10/04/2021
AUTHORIZED QC MANAGER AT SITE DATE
GOVERNMENT QUALITY ASSURANCE REPORT
QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule .
Activity No. Description
[Sin 2 im Beard
10/04/2021
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98)

SHEET10OF 1
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21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor QC Report
Oct 7, 2021, ID #18

REPORT DETAILS

Description

Status Draft

Last update Oct 7, 2021 5:22 PM

Last updated byﬁ

Weather

& Rain: 0.0 inches Powered by Dark Sky

7:00 AM Cloudy skies 12:00 PM Partly Cloudy 4:00 PM  Partly Cloudy
Temperature: 63°F Temperature: 71°F Temperature: 76°F
Wind: 3mph, W Wind: 3mph, W Wind: 4mph, W
Humidity: 89% Humidity: 74% Humidity: 64%

Updated Oct 7, 2021 at 4:55 PM

Prepared byﬁ 1 Created with PlanGrid



https://app.plangrid.com/projects/98869bfb-d8fd-fec1-290f-aaeed1e2786e/home
https://darksky.net/poweredby/

CONTRACTOR QUALITY CONTROL REPORT

pATE 10-7-21

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT NO 08

PHASE |CONTRACTNO 47PM0321C0005 |CONTRACT TTe Expansion Joint Slab Edge Modification Census North & South Building
WAS PREPARATORY PHASE WORK PREFORMED TODAY? ves (&) vo O
E IF YES, FILLOUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
[e) Schedule y
E Activity No. Definable Feature of Work Index #
0<= Garage (C) 15SC close ramp going to second level to keep vehicles tfrom passing through.
[N
&
o FenHall pertormed X-ray on concrete slab |joints on tloor 3 and 4 at column (A-B)
WAS INITIAL PHASE WORK PREFORMED TODAY? YES D NO E
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
- Sghgdule Definable Feature of Work Index #
< Activity No.
E
2
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES D NO D
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES E NO D
Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
Hamp closure on garage (C) while x-ray being pertormed.
-9
2
2
(@]
pur}
-
o
("5
REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Description Schedule Description
Activity No. escriptiof Activity No. escriptio
REMARKS (Also Explain Any Follow-Up Phase Checklist Item From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule Description
Activity No. P
10-7-21
DATE
GOVERNMENT QUALITY ASSURANCE REPORT DATE
QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule .
Activity No. Description
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98)

SHEET10OF 1




21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor QC Report
Oct 8, 2021, ID #20

REPORT DETAILS

Description

Status Draft

Last update Oct 8, 2021 8:28 AM

Last updated byﬁ

Weather

& Rain: unavailable Powered by Dark Sky

7:00 AM Partly Cloudy 12:00 PM Partly Cloudy 4:00 PM  Partly Cloudy
Temperature: 61°F Temperature: 73°F Temperature: 77°F
Wind: 1mph, SW Wind: 3mph, NW Wind: 6mph, NW
Humidity: 92% Humidity: 72% Humidity: 61%

Updated Oct 8, 2021 at 7:46 AM

Prepared byﬁ 1 Created with PlanGrid



https://app.plangrid.com/projects/98869bfb-d8fd-fec1-290f-aaeed1e2786e/home
https://darksky.net/poweredby/

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

pATE 10-8-21

REPORTNO 10

PHASE |CONTRACTNO 47PM0321C0005 |CONTRACTTITLE Expansion Joint Slab Edge Modification Census North & South Building

WAS PREPARATORY PHASE WORK PREFORMED TODAY?
IF YES, FILLOUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

ves (9 vo O

Schedule

Activity No. Definable Feature of Work

Index #

FPre planning up coming work activity / satety...week ot 10/11/21

PREPARATORY

WAS INITIAL PHASE WORK PREFORMED TODAY?
IF YES, FILLOUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.

vis O vo O

Schedule

Activity No. Definable Feature of Work

Index #

INITIAL

WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE?
WORK COMPLIES WITH SAFETY REQUIREMENTS?

ves O3
ves

Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present

FOLLOW-UP

Schedule Descrintion Schedule
Activity No. P Activity No.

REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)

Description

REMARKS (Also Explain Any Follow-Up Phase Checklist Item From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.

Schedule

Activity No. Description

GOVERNMENT QUALITY ASSURANCE REPORT

October 08 2021

DATE

DATE

QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule

Descrioti
Activity No. escription

GOVERNMENT QUALITY ASSURANCE MANAGER

DATE

4296/2 (9/98)

SHEET10OF 1




21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor QC Report
Oct 12, 2021, ID #22

REPORT DETAILS

Description

Status Draft

Last update Oct 12, 2021 4:44 PM

Last updated byﬁ

Weather

& Rain: 0.0 inches Powered by Dark Sky

7:00 AM Cloudy skies 12:00 PM Cloudy skies 4:00 PM  Partly Cloudy
Temperature: 62°F Temperature: 66°F Temperature: 70°F
Wind: 5mph, S Wind: 3mph, S Wind: 4mph, W
Humidity: 100% Humidity: 94% Humidity: 83%

Updated Oct 12, 2021 at 4:29 PM

Prepared byﬁ 1 Created with PlanGrid



https://app.plangrid.com/projects/98869bfb-d8fd-fec1-290f-aaeed1e2786e/home
https://darksky.net/poweredby/

CONTRACTOR QUALITY CONTROL REPORT oare 10/12/21
(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORTNO 11
PHASE |CONTRACTNO 47PM0321C0005 |CONTRACT TTe Expansion Joint Slab Edge Modification Census North & South Building
WAS PREPARATORY PHASE WORK PREFORMED TODAY? ves O]
E IF YES, FILLOUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
E Sc_ht_edule Definable Feature of Work Index #
< Activity No.
0<= FPenHall to continue GPR scanning on garage (C) at joint edge trom (4) floor heading down to (1).
a Garage (C) is completed.
o
a.
WAS INITIAL PHASE WORK PREFORMED TODAY? YES D NO E
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
- Sghgdule Definable Feature of Work Index #
< Activity No.
E
2
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES E NO D
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES E NO D
Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
lyron from PenHall perform GFR scanning on |oint edge.
-9
2
2
(@]
pur}
-
o
[
REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Description Schedule Description
Activity No. escriptiof Activity No. escriptio
REMARKS (Also Explain Any Follow-Up Phase Checklist Item From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule Description
Activity No. P
10/12/21
DATE
GOVERNMENT QUALITY ASSURANCE REPORT DATE
QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule .
Activity No. Description
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98)

SHEET10OF 1




21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor QC Report
Oct 13, 2021, ID #24

REPORT DETAILS

Description

Status Draft

Last update Oct 13, 2021 4:36 PM

Last updated byﬁ

Weather

& Rain: 0.0 inches Powered by Dark Sky

7:00 AM Partly Cloudy 12:00 PM Partly Cloudy 4:00 PM  Partly Cloudy
Temperature: 63°F Temperature: 71°F Temperature: 75°F
Wind: 1mph, N Wind: 3mph, NE Wind: 4mph, NE
Humidity: 100% Humidity: 83% Humidity: 70%

Updated Oct 13, 2021 at 4:36 PM

Prepared byﬁ 1 Created with PlanGrid



https://app.plangrid.com/projects/98869bfb-d8fd-fec1-290f-aaeed1e2786e/home
https://darksky.net/poweredby/

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

pATe 10/13/21

REPORTNO 12

PHASE |CONTRACTNO 47PM0321C0005 |CONTRACT TTe Expansion Joint Slab Edge Modification Census North & South Building
WAS PREPARATORY PHASE WORK PREFORMED TODAY? ves O]
E IF YES, FILLOUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
E Sc_ht_edule Definable Feature of Work Index #
< Activity No.
0<= PenHall to continue GPR scanning on garage (A) at |0int edge on (4) floor heading to (1).
[N
w
o
a.
WAS INITIAL PHASE WORK PREFORMED TODAY? YES D NO E
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
- Sghgdule Definable Feature of Work Index #
< Activity No.
E
2
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES E NO D
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES E NO D
Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
lyrone with PenHall pertormed GFR scanning on concrete |oint edge tor saw cutting concrete.
-9
2
2
(@]
pur}
-
o
("5
REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Description Schedule Description
Activity No. escriptiof Activity No. escriptio
REMARKS (Also Explain Any Follow-Up Phase Checklist Item From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule Description
Activity No. P
10/13/21
DATE
GOVERNMENT QUALITY ASSURANCE REPORT DATE
QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule .
Activity No. Description
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98)

SHEET10OF 1




21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor QC Report
Oct 14, 2021, ID #26

REPORT DETAILS

Description

Status Draft

Last update Oct 14, 2021 6:35 PM

Last updated byﬁ

Weather
& Rain: 0.0 inches Powered by Dark Sky
7:00 AM Partly Cloudy 12:00 PM Partly Cloudy 4:00 PM  Partly Cloudy
Temperature: 61°F Temperature: 74°F Temperature: 78°F
Wind: 4mph, SE Wind: 6mph, S Wind: 5mph, S
Humidity: 99% Humidity: 73% Humidity: 55%

Updated Oct 14, 2021 at 5:23 PM

Prepared byﬁ 1 Created with PlanGrid



https://app.plangrid.com/projects/98869bfb-d8fd-fec1-290f-aaeed1e2786e/home
https://darksky.net/poweredby/

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

pATE 10/14/21

REPORTNO 13

PHASE |CONTRACTNO 47PM0321C0005 |CONTRACT TTe Expansion Joint Slab Edge Modification Census North & South Building
WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES E NO D
E IF YES, FILLOUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
g Af::i’\]/?tcf/ull\leo. Definable Feature of Work Index #
°<= 77 Atlantic restoration done a test run on concrete edge cutting on tourth tloor.
[N
&
a (82 I SC assist In ramp closure on third floor ramp.
WAS INITIAL PHASE WORK PREFORMED TODAY? YES E] NO D
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
&J Ai:ir\]/ie:/ull\leo. Definable Feature of Work Index #
E |77 Concrete saw cutting by Atlantic restoration. lest run
4
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES E NO D
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES E NO D
Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
100% PPE for workers and others.
n' N
2 77 concrete saw cutting tor testing ot equipment.
5
= Atlantic restoration.... Superintendent ( Russell Condron) directed crew to do so.
2
REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule D . Schedule Descripti
Activity No. escription Activity No. escription
REMARKS (Also Explain Any Follow-Up Phase Checklist Item From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule .
Activity No. Description
10/14/21
DATE
GOVERNMENT QUALITY ASSURANCE REPORT DATE
QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule Description
Activity No. P
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98)

SHEET10OF 1




21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor QC Report
Oct 15, 2021, ID #28

REPORT DETAILS

Description

Status Draft

Last update Oct 17, 2021 5:35 PM

Last updated byﬁ

Weather

& Rain: unavailable

7:00 AM Sunny & Clear 12:00 PM
Temperature: 60°F
Wind: 2mph, N
Humidity: 95%

Updated Oct 17, 2021 at 12:29 PM

Partly Cloudy
Temperature: 77°F
Wind: 4mph, N
Humidity: 67%

4:00 PM

Powered by Dark Sky

Sunny & Clear
Temperature: 81°F
Wind: 7mph, N
Humidity: 60%

Created with PlanGrid


https://app.plangrid.com/projects/98869bfb-d8fd-fec1-290f-aaeed1e2786e/home
https://darksky.net/poweredby/

CONTRACTOR QUALITY CONTROL REPORT bate 10/15/21
(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORTNO 14
PHASE |CONTRACTNO 47PM0321C0005 |CONTRACT TTe Expansion Joint Slab Edge Modification Census North & South Building
WAS PREPARATORY PHASE WORK PREFORMED TODAY? ves O]
E IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
E Af::i’\]/?tcf/ull\leo. Definable Feature of Work Index #
< S
< Garage (A)
& 47 Atlantic restoration completed mobbing onsite
E Atlantic restoration prep covering |oint edge on third tloor.
WAS INITIAL PHASE WORK PREFORMED TODAY? YES E] NO D
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
&‘ Ai:ir\]/ie:/ull\leo. Definable Feature of Work Index #
E |83 I'SC done ramp closure on second floor.
4
77 Atlantic restoration saw cut on tourth floor along line (C-D) on plans.
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES E vo O
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES E] NO D
Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
83 1 SC done ramp closure on second tloor
o
2 77 Atlantic restoration done saw cutting of |oint edge on tourth floor @ plan line (C-D)
3
= TSC superintendent / QC: NN 2nd Randy Kemp from GSA to see work pertormed to specs.
2
REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule D . Schedule D i
Activity No. escription Activity No. escription
REMARKS (Also Explain Any Follow-Up Phase Checklist Item From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule -
Activity No. Description
10/15/21
DATE
GOVERNMENT QUALITY ASSURANCE REPORT
QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule Description
Activity No. P
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98)

SHEET10OF 1




21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor QC Report
Oct 18, 2021, ID #30

REPORT DETAILS

Description

Status Draft

Last update Oct 18, 2021 7:33 PM

Last updated byﬁ

Weather

& Rain: unavailable Powered by Dark Sky

7:00 AM Sunny & Clear 12:00 PM  Sunny & Clear 4:00 PM  Sunny & Clear
Temperature: 48°F Temperature: 62°F Temperature: 66°F
Wind: 6mph, E Wind: 12mph, SE Wind: 12mph, SE
Humidity: 76% Humidity: 47% Humidity: 36%

Updated Oct 18, 2021 at 6:49 PM

Prepared byﬁ 1 Created with PlanGrid



https://app.plangrid.com/projects/98869bfb-d8fd-fec1-290f-aaeed1e2786e/home
https://darksky.net/poweredby/

CONTRACTOR QUALITY CONTROL REPORT paTe 10/18/2021

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORTNO 15
PHASE |CONTRACTNO 47PM0321C0005 |CONTRACT TTe Expansion Joint Slab Edge Modification Census North & South Building
WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES D NO E
E IF YES, FILLOUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
E Af::i’\]/?tcf/ull\leo. Definable Feature of Work Index #
<
-4
<
[N
w
o
a.
WAS INITIAL PHASE WORK PREFORMED TODAY? YES E] NO D
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
&J Ai:ir\]/ie:/ull\leo. Definable Feature of Work Index #
E |59 I SC closed all entrance coming or going
4
- 61 Atlantic restoration pertormed saw cutting along concrete |oint edge. All joints within specs
93 Atlantic restoration pertormed saw cutting along concrete |oint edge. All joints within specs
85 Atlantic restoration pertormed saw cutting along concrete joint edge. All joints within specs plus
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES E NO D
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES E NO D
Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
59 1 SC pertormed garage closure ot entrance coming or going.
o |64 Wash and cleaning of area .
2 96 wash and cleaning ot area .
g 88 Wash and cleaning of area .
pur}
-
o
[
REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule D . Schedule Descripti
Activity No. escription Activity No. escription
REMARKS (Also Explain Any Follow-Up Phase Checklist Item From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule .
Activity No. Description
10/18/2021
DATE
GOVERNMENT QUALITY ASSURANCE REPORT DATE
QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule Description
Activity No. P
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98)

SHEET10OF 1




21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor QC Report
Oct 19, 2021, ID #33

REPORT DETAILS

Description

Status Draft

Last update Oct 19, 2021 6:15 PM

Last updated byﬁ

Weather

& Rain: unavailable Powered by Dark Sky

7:00 AM Sunny & Clear 12:00 PM  Sunny & Clear 4:00 PM  Sunny & Clear
Temperature: 45°F Temperature: 65°F Temperature: 72°F
Wind: 4mph, E Wind: 8mph, E Wind: 9mph, E
Humidity: 80% Humidity: 46% Humidity: 35%

Updated Oct 19, 2021 at 5:55 PM

Prepared byﬁ 1 Created with PlanGrid



https://app.plangrid.com/projects/98869bfb-d8fd-fec1-290f-aaeed1e2786e/home
https://darksky.net/poweredby/

CONTRACTOR QUALITY CONTROL REPORT oate 10/19/2021
(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORTNO 16
PHASE |CONTRACTNO 47PM0321C0005 |CONTRACT TTe Expansion Joint Slab Edge Modification Census North & South Building
WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES D NO E
E IF YES, FILLOUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
E Af::i’\]/?tcf/ull\leo. Definable Feature of Work Index #
<
-4
<
[N
w
o
a.
WAS INITIAL PHASE WORK PREFORMED TODAY? YES E] NO D
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
&J Ai:ir\]/ie:/ull\leo. Definable Feature of Work Index #
= Root top ot garage A along A-B and C-D line on plans.
4 N
- 52 Saw cutting joint edge In both areas.
62/94 Purging on joint edge on level 1-2 tloor along A-B and C-D.
80 Wash and clean area
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES E NO D
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES E NO D
Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
Garage A
o 52 Saw cutting concrete |oint edge on root along A-B and G-D column as planned.
2 80 wash and clean up
g 62/94 Purging |joint edge with recommend materials.
o
o
[
REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule D . Schedule Descripti
Activity No. escription Activity No. escription
REMARKS (Also Explain Any Follow-Up Phase Checklist Item From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule .
Activity No. Description
10/19/2021
DATE
GOVERNMENT QUALITY ASSURANCE REPORT
QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule Description
Activity No. P
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98)

SHEET10OF 1




21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor QC Report
Oct 21, 2021, ID #37

REPORT DETAILS

Description

Status Draft

Last update Oct 21, 2021 7:35 PM

Last updated byﬁ

Weather

& Rain: 0.0 inches Powered by Dark Sky

7:00 AM Partly Cloudy 12:00 PM  Sunny & Clear 4:00 PM  Sunny & Clear
Temperature: 50°F Temperature: 70°F Temperature: 75°F
Wind: 2mph, NE Wind: 4mph, N Wind: 8mph, N
Humidity: 93% Humidity: 55% Humidity: 42%

Updated Oct 21, 2021 at 6:55 PM

Prepared byﬁ 1 Created with PlanGrid



https://app.plangrid.com/projects/98869bfb-d8fd-fec1-290f-aaeed1e2786e/home
https://darksky.net/poweredby/

CONTRACTOR QUALITY CONTROL REPORT

pAte 10/21/2021

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORTNO 18

PHASE |CONTRACTNO 47PM0321C0005 |CONTRACT TTe Expansion Joint Slab Edge Modification Census North & South Building
WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES D NO E
E IF YES, FILLOUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
E Af::i’\]/?tcf/ull\leo. Definable Feature of Work Index #
<
-4
<
[N
w
o
a.
WAS INITIAL PHASE WORK PREFORMED TODAY? YES E] NO D
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
- Sghgdule Definable Feature of Work Index #
< Activity No.
E |52/77 Saw cutting joint edge on fourth and titth tloor on both ramps along (B-C) line.
4
- 55/80 Wash and clean area on ramp.
Electrical chipping to due around electrical pvc was done on (C-D) completed.
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES E NO D
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES E NO D
Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
52/77 Atlantic restoration saw cut ramps on fourth and root.
-9
2
Q0
2 100% on safety
pur}
-
o
[
REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule D inti Schedule Descripti
Activity No. escription Activity No. escription
REMARKS (Also Explain Any Follow-Up Phase Checklist Item From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule .
Activity No. Description
10/21/2021
DATE
GOVERNMENT QUALITY ASSURANCE REPORT DATE
QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule Descripti
Activity No. escription
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98)

SHEET10OF 1




21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor QC Report
Oct 20, 2021, ID #35

REPORT DETAILS

Description

Status Draft

Last update Oct 21, 2021 7:29 AM

Last updated byﬁ

Weather

& Rain: 0.0 inches Powered by Dark Sky

7:00 AM Partly Cloudy 12:00 PM  Sunny & Clear 4:00 PM  Sunny & Clear
Temperature: 53°F Temperature: 72°F Temperature: 75°F
Wind: 4mph, E Wind: 9mph, SE Wind: 8mph, E
Humidity: 78% Humidity: 45% Humidity: 40%

Updated Oct 20, 2021 at 6:04 PM

Prepared byﬁ 1 Created with PlanGrid



https://app.plangrid.com/projects/98869bfb-d8fd-fec1-290f-aaeed1e2786e/home
https://darksky.net/poweredby/

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

pate 10/20/2021

REPORTNO 17

PHASE |CONTRACTNO 47PM0321C0005 |CONTRACT TTe Expansion Joint Slab Edge Modification Census North & South Building
WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES D NO E
E IF YES, FILLOUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
E Af::i’\]/?tcf/ull\leo. Definable Feature of Work Index #
<
-4
<
[N
w
o
a.
WAS INITIAL PHASE WORK PREFORMED TODAY? YES E] NO D
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
- Sghgdule Definable Feature of Work Index #
< Activity No.
E 52 Atlantic restoration saw cut on root top according to specs.
4
= |55 Wash and clean areas
92 Atlantic restoration went to second tloor for some modifications on saw cutting |oints.
96 Wash and clean
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES E NO D
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES E NO D
Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
52 Atlantic restoration saw cut |oint edge on roof
R ) Wash and clean
2
2
(@]
pur}
-
o
[
REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule D . Schedule Descripti
Activity No. escription Activity No. escription
92 Atlantic restoration went to second floor for some moc Yes
96 Wash and clean
REMARKS (Also Explain Any Follow-Up Phase Checklist Item From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule .
Activity No. Description
10/20/2021
DATE
GOVERNMENT QUALITY ASSURANCE REPC’
QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule Description
Activity No. P
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98)

SHEET10OF 1




21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor QC Report
Oct 26, 2021, ID #44

REPORT DETAILS

Description

Status Draft

Last update Oct 27, 2021 7:42 AM

Last updated byﬁ

Weather

& Rain: 0.2 inches Powered by Dark Sky

7:00 AM Partly Cloudy 12:00 PM Partly Cloudy 4:00 PM  Partly Cloudy
Temperature: 58°F Temperature: 63°F Temperature: 59°F
Wind: 8mph, SE Wind: 14mph, SE Wind: 17mph, SE
Humidity: 92% Humidity: 67% Humidity: 58%

Updated Oct 26, 2021 at 8:56 PM

Prepared byﬁ 1 Created with PlanGrid



https://app.plangrid.com/projects/98869bfb-d8fd-fec1-290f-aaeed1e2786e/home
https://darksky.net/poweredby/

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

pATe 10/26/2021

REPORT NO 21

PHASE |CONTRACTNO 47PM0321C0005 |CONTRACT TTe Expansion Joint Slab Edge Modification Census North & South Building
WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES D NO E
E IF YES, FILLOUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
E Af::i’\]/?tcf/ull\leo. Definable Feature of Work Index #
<
-4
<
[N
w
o
a.
WAS INITIAL PHASE WORK PREFORMED TODAY? YES E] NO D
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
- Sghgdule Definable Feature of Work Index #
< Activity No.
= 62/94/86 Hand patch |oint edge and patch under |joint edge
4
= |88/92 Wash and clean concrete slab
9N TSC to do closure on second floor
41 Atlantic restoration to Mob from garage A to garage C.
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES E NO D
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES E NO D
Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
62/94/86 Hand patch joint edge
o 88192 Washing and cleaning ot concrete slab
2 (91 TSC to do closure on second floor
g 41 Atlantic restoration to mob tfrom garage A to garage C
o
o
[
REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule D . Schedule Descripti
Activity No. escription Activity No. escription
REMARKS (Also Explain Any Follow-Up Phase Checklist Item From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule .
Activity No. Description
10/26/2021
DATE
GOVERNMENT QUALITY ASSURANCE REPORT DATE
QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule Description
Activity No. P
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98)

SHEET10OF 1




21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor QC Report
Oct 27, 2021, ID #46

REPORT DETAILS

Description

Status Draft

Last update Oct 28, 2021 7:42 AM

Last updated byﬁ

Weather

& Rain: 0.0 inches Powered by Dark Sky

7:00 AM Partly Cloudy 12:00 PM  Sunny & Clear 4:00 PM  Sunny & Clear
Temperature: 52°F Temperature: 63°F Temperature: 69°F
Wind: 11mph, SE Wind: 12mph, SE Wind: 11mph, SE
Humidity: 81% Humidity: 61% Humidity: 55%

Updated Oct 28, 2021 at 7:41 AM

Prepared byﬁ 1 Created with PlanGrid



https://app.plangrid.com/projects/98869bfb-d8fd-fec1-290f-aaeed1e2786e/home
https://darksky.net/poweredby/

CONTRACTOR QUALITY CONTROL REPORT oate 10/27/2021
(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORTNO 22
PHASE |CONTRACTNO 47PM0321C0005 |CONTRACTTITLE Expansion Joint Slab Edge Modification Census North & South Building
WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES D NO E
E IF YES, FILLOUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
E Ai::/?:/ull\leo Definable Feature of Work Index #
=
<
[N
w
o
a.
WAS INITIAL PHASE WORK PREFORMED TODAY? YES E] NO D
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
&J Ai:ir\]/ie:/ull\leo. Definable Feature of Work Index #
= 77/53/41 Finished hand patch and mobbing from garage A to garage C.
4 e N
= 111 1 SC to close off garage C tor saw cutting on tirst tloor.
113 Atlantic restoration to saw cut |oint edge on tirst floor per plan.
116 Atlantic restoration to wash and clean area.
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES E NO D
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES E NO D
Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
113 Saw cutting per plan along A-B line on first tloor.
n' T
2 111 1 SC 1o close off garage tor operation of saw cutting.
5
= 116 Atlantic restoration to wash and clean area after saw cutting was completed.
2
77/53/41 Atlantic restoration completed hand patch and mobbing from garage A to garage C.
REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule D . Schedule Descripti
Activity No. escription Activity No. escription
REMARKS (Also Explain Any Follow-Up Phase Checklist Item From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule .
Activity No. Description
| 10-27-2021
DATE
GOVERNMENT QUALITY ASSURANCE REPORT DATE
QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule Description
Activity No. P
GOVERNMENT QUALITY ASSURANCE MANAGER DATE
4296/2 (9/98) SHEET 10F 1




21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor QC Report
Oct 29, 2021, ID #51

REPORT DETAILS

Description

Status Draft

Last update Oct 31, 2021 6:22 PM

Last updated byﬁ

Weather
& Rain: 1.4 inches Powered by Dark Sky
7:00 AM Rainy 12:00 PM Rainy 4:00 PM  Rainy
Temperature: 56°F Temperature: 58°F Temperature: 61°F
Wind: 14mph, W Wind: 15mph, W Wind: 8mph, SW
/7  Humidity: 98% /,/7  Humidity: 100% /,//7  Humidity: 100%

Updated Oct 31, 2021 at 6:09 PM

Prepared byﬁ 1 Created with PlanGrid



https://app.plangrid.com/projects/98869bfb-d8fd-fec1-290f-aaeed1e2786e/home
https://darksky.net/poweredby/

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

pATe 10/29/2021

REPORT NO 24

PHASE |CONTRACTNO 47PM0321C0005 |CONTRACT TTe Expansion Joint Slab Edge Modification Census North & South Building
WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES E NO D
E IF YES, FILLOUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
g Af::i’\]/?tcf/ull\leo. Definable Feature of Work Index #
°<= 83 1 SC performed MO | In basement ot garage through out and on garage C third floor ramp.
&
o
a.
WAS INITIAL PHASE WORK PREFORMED TODAY? YES E] NO D
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
&J Ai:ir\]/ie:/ull\leo. Definable Feature of Work Index #
= 138/130 Atlantic restoration pertormed saw cutting on concrete [oints edge.
4
- 116/133/141| Atlantic restoration wash and clean up area.
83 15C done removal of MO In tront of garage.
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES E NO D
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES E NO D
Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
130/138 Atlantic restoration pertormed saw cutting on concrete |oint edges.
-9
2 116/133/141| Atlantic restoration wash and clean up area.
5
= |83 1SC removed MO at entrance of garage C.
2
100% PPE when operating walk behind 20 inch concrete saw cutter.
REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule D . Schedule Descripti
Activity No. escription Activity No. escription
REMARKS (Also Explain Any Follow-Up Phase Checklist Item From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule .
Activity No. Description
10/29/2021
DATE
GOVERNMENT QUALITY ASSURANCE REPORT
QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule Description
Activity No. P
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98)

SHEET10OF 1




21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor QC Report
Nov 1, 2021, ID #53

REPORT DETAILS

Description

Status Draft

Last update Nov 2, 2021 7:55 AM

Last updated byﬁ

Weather

& Rain: unavailable Powered by Dark Sky

7:00 AM Sunny & Clear 12:00 PM  Sunny & Clear 4:00 PM  Sunny & Clear
Temperature: 49°F Temperature: 58°F Temperature: 59°F
Wind: 5mph, E Wind: 10mph, SE Wind: 7mph, SE
Humidity: 87% Humidity: 49% Humidity: 43%

Updated Nov 1, 2021 at 7:19 PM

Prepared byﬁ 1 Created with PlanGrid



https://app.plangrid.com/projects/98869bfb-d8fd-fec1-290f-aaeed1e2786e/home
https://darksky.net/poweredby/

CONTRACTOR QUALITY CONTROL REPORT oate 11/1/2021
(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORTNO 25
PHASE |CONTRACTNO 47PM0321C0005 |CONTRACT TTe Expansion Joint Slab Edge Modification Census North & South Building
WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES D NO E
E IF YES, FILLOUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
E Af::i’\]/?tcf/ull\leo. Definable Feature of Work Index #
<
-4
<
[N
w
o
a.
WAS INITIAL PHASE WORK PREFORMED TODAY? YES E] NO D
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
&‘ Ai:ir\]/ie:/ull\leo. Definable Feature of Work Index #
E 69 Atlantic restoration saw cutting |oint edge In garage B
4
- 72 Atlantic restoration to cleanup and power wash area.
67 I SC to provide garage B closure tor operation.
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES E NO D
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES E NO D
Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
67 1 SC to close off section of garage B tor saw cutting operation.
o |69 Atlantic restoration to saw cut joint edge.
2 72 Atlantic restoration to cleanup and power wash area.
2
(@]
pur}
e
L Satety tool box talk topic for the week... portable tire extinquisher
REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule D . Schedule Descripti
Activity No. escription Activity No. escription
REMARKS (Also Explain Any Follow-Up Phase Checklist Item From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule .
Activity No. Description
11-1-2021
DATE
GOVERNMENT QUALITY ASSURANCE REPORT DATE
QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule Description
Activity No. P
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98)

SHEET10OF 1




21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor QC Report
Nov 2, 2021, ID #55

REPORT DETAILS

Description

Status Draft

Last update Nov 3, 2021 7:15 AM

Last updated byﬁ

Weather

& Rain: 0.1 inches Powered by Dark Sky

7:00 AM Partly Cloudy 12:00 PM Cloudy skies 4:00 PM  Rainy
Temperature: 47°F Temperature: 49°F Temperature: 47°F
Wind: 2mph, SE Wind: 7mph, SE Wind: 5mph, SE
Humidity: 79% Humidity: 77% /,'/’ Humidity: 90%

Updated Nov 3, 2021 at 7:06 AM

Prepared byﬁ 1 Created with PlanGrid



https://app.plangrid.com/projects/98869bfb-d8fd-fec1-290f-aaeed1e2786e/home
https://darksky.net/poweredby/

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

pATe 11/2/2021

REPORT NO 26

PHASE |CONTRACTNO 47PM0321C0005 |CONTRACTTITLE Expansion Joint Slab Edge Modification Census North & South Building
WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES D NO E
E IF YES, FILLOUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
g Af::i’\]/?tcf/ull\leo. Definable Feature of Work Index #
-4
<
[N
w
o
a.
WAS INITIAL PHASE WORK PREFORMED TODAY? YES E] NO D
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
&J Ai:ir\]/ie:/ull\leo. Definable Feature of Work Index #
E 114 Atlantic restoration hand patch joint edge on garage C tirst floor upper/lower.
4
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES E NO D
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES E NO D
Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
Atlantic restoration use electrical grinder and electrical concrete chipper on |oint edge to prep for hand patch.
n' .
2 114 Hand patch first floor upper/lower |0int edge on garage C.
5
= Atlantic restoration clean up area.
2
100% PPE when using electrical grinder and concrete chipper.

REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS)

Schedule Descrintion Schedule
Activity No. P Activity No.

Description

REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)

REMARKS (Also Explain Any Follow-Up Phase Checklist Item From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.

Schedule

Activity No. Description

11/2/2021
DATE
GOVERNMENT QUALITY ASSURANCE REPORT DATE
QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule .
Activity No. Description
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98)

SHEET10OF 1
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